
Catalina Island Low-Temperature Waste Heat Desalination Project Schedule 2015 2016 2017 2018

TASKS TOTAL TIME 
(WEEKS) July August September October November December January February March April May June July-October November-

December January-August September-
December January-March

TASK 2. LAND/EASEMENT ACQUISITION 3

TASK 3. DESIGN 24

TASK 4. ENVIRONMENTAL DOCUMENTATION 16

CEQA Negative Declaration 16

TASK 5. PERMITTING

City Building Permit 4

Coastal Commission 12

AQMD 12

REGIONAL WATER QUALITY CONTROL BOARD 32

TASK 6. FINAL PROJECT MONITORING PLAN 2

TASK 7. PROJECT CONSTRUCTION/IMPLEMENTATION

FABRICATION 6

SHIPMENT 8

INSTALLATION/TESTING 24

STARTUP & OPERATION 68

TASK 1. PROJECT ADMINISTRATION AND REPORTING

PRE START UP PROGRESS 64

POST CONSTRUCTION MONITORING 68


